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As requested, we evaluated the Army’s progress in redistributing war
reserve equipment that is no longer needed in central Europe. Specifically,
this report addresses whether (1) the Army’s plan for redistributing central
European war reserve equipment provides for the specific and timely
disposition of this equipment and (2) cost savings would be realized by
aligning the storage and maintenance capacities in central Europe so that
they accurately reflect the reduced mission there.

After the end of the Cold War, the Army changed its focus from Europe to
other parts of the world, specifically South Korea and the Persian Gulf
region. Due to this change and lessons learned from the Persian Gulf War,
the Army developed a strategy to store, or preposition, equipment in
land-based storage facilities and on ships near these potential world
trouble spots. Thus, the Army would be able to respond faster to threats,
since equipment such as tanks, trucks, and consumable supplies would
already be in place. The Army would then have to transport only the
troops and a modest amount of accompanying materiel. The Army
prepositions equipment in different kinds of packages. In central Europe,
these packages include (1) items to support combat brigades of 3,000 to
5,000 soldiers, known as brigade sets, and (2) items to support specific
missions, known as operational projects (e.g., equipment for setting up
bridges or running fuel pipelines).

During the Cold War, the Army stored about nine brigade sets of
equipment in central Europe. The Army now plans to keep two brigade
sets of equipment and an undetermined amount of operational project
equipment in central Europe. Infrastructure once associated with the Cold
War program has already decreased markedly: the number of storage sites
has been reduced from 17 to 6. Equipment no longer needed in central
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Europe is being redistributed to other locations, including South Korea
and the Persian Gulf, and prepositioned aboard ships. Once this
redistribution occurs, the Army can further decrease the amount of
infrastructure and the number of personnel in central Europe.

In 1995, the Army began redistributing the war reserve equipment not
needed in central Europe to fill needs in other expanding war reserve
programs throughout the world. Between 1995 and 1997, the Army
redistributed some equipment to South Korea, Qatar, and the
prepositioned ships. The rest of the equipment slated for redistribution is
currently being stored in Belgium, Luxembourg, and the Netherlands at six
sites that were built since 1979 with North Atlantic Treaty Organization
funding. In March 1997, the Army updated its redistribution plan and
identified items still in central Europe that would be available for
redistribution to other Army war reserve programs worldwide. These
items include many types of equipment, from heavy combat vehicles to
smaller pieces of communications and electronics gear. The Army
estimates that it will take through the end of 1999 to repair those items
scheduled for redistribution.

Several Department of Defense (pob) organizations are stakeholders in the
Army’s prepositioning program. Army headquarters developed the
prepositioning strategy and spearheaded efforts to identify equipment for
redistribution worldwide. The Army Materiel Command (amc) has
management responsibility for the worldwide prepositioning program,
including storing and maintaining this equipment. amc, which inherited this
mission from the regional Army commanders, manages the program
through its Army War Reserve Support Command. The U.S. European
Command oversees European infrastructure decisions with input from
mission managers, including amc, and the State Department to gauge the
operational and political implications of decisions.

The Government Performance and Results Act of 1993 (P.L. 103-62, Aug. 3,
1993) was designed to create a new results-oriented federal management
and decision-making approach that requires agencies to clearly define
their missions, set goals, and link activities and resources to those goals.
The act requires federal agencies, including pop, to develop strategic plans
no later than September 30, 1997, for at least a 5-year period. It is
important that, in implementing the act, an organization’s activities and
resources be aligned to support its mission and help achieve its goals.!

!Executive Guide: Effectively Implementing the Government Performance and Results Act
(GAO/GGD-96-118, June 1996).
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Results in Brief

Redistribution Plan
Does Not Adequately
Consider Unneeded
Equipment

Because the war reserve mission in central Europe has been greatly
reduced, pop should align its war reserve resources accordingly, in light of
the act.

pobD could save about $54 million per year in personnel costs once the
Army removes unneeded war reserve equipment from central Europe and
aligns its resources with the reduced mission. In its plans, the Army has
focused on redistributing major items, such as tanks, trucks, and radios, to
other war reserve programs and has firm plans for a portion of those
items. However, it does not have firm disposition plans for the remaining
items. The Army’s plans to redistribute these items are closely linked with
poD’s plan to reduce the facilities now available. However, because
personnel costs comprise about three-quarters of the central European
war reserve budget, most of the Army’s savings will likely come from
aligning personnel with the shrinking workload. The projected reduction
in maintenance workload is about 86 percent, which will require only a
small fraction of the personnel currently available. Thus, the sooner the
Army disposes of its unneeded items and aligns its resources with its
reduced mission, the sooner dollar savings may be realized.

Army officials told us that, in developing their redistribution plan, they
focused on the major items necessary to fill high-priority needs in
potential world trouble spots. Army data showed that 128,000 items in
central Europe were identified as available for redistribution to war
reserve programs outside of Europe. The Army has firm plans for about
54,000 items, or 43 percent (see fig. 1). These items will be used to support
programs on ships, in South Korea, and in the Persian Gulf, and the Army
expects to redistribute most of the equipment by the end of 1999.
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Figure 1: Status of Army |
Redistribution Plan for War Reserve
Equipment in Central Europe (as of
March 1997)

Firm plans 43%

Proposed plans 21%

No plans 36%

Source: Our analysis of Army data.

The Army has proposed plans for about 27,000, or 21 percent, of the items
it identified for redistribution. These items are being held for a proposed
new brigade set and an increase in support equipment recommended by
the 1995 Mobility Requirements Study Bottom-Up Review Update.
However, at the time of our review, pob had not made final decisions
about implementing and funding these programs. As a result, the Army’s
current redistribution plan lacks clear time frames for delivering those
items, and the destinations may not be definite. The Joint Staff plans to
study both programs and hopes to reach decisions by early 1998 on the
fate and timing of both initiatives, according to a Joint Staff official. Army
officials told us that they will likely hold these items in storage until the
Joint Staff completes its studies and pob makes final decisions about each
program. Until such decisions are made, the Army will not redistribute or
otherwise dispose of this equipment.
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DOD Could Save
Millions by Matching
Resources With
Requirements

The Army has no plans for about 46,000, or 36 percent, of the items it
identified for redistribution because it found no known requirement for
them in the war reserve program. Instead, Army headquarters instructed
Amc to redistribute or dispose of this equipment. amc has not carried out
either action. In September 1996, citing problems with inventory data,
among other things, amc placed a moratorium on efforts to move assets
from the war reserve storage sites. Army officials acknowledged that this
moratorium had the unintended consequence of freezing these items in the
war reserve inventory. amc lifted the moratorium in April 1997 but has still
not developed a plan for the disposition of the items. Officials said that the
items will likely remain in storage in central Europe until amc finds a
destination for or disposes of them.

Although the Army focused appropriately on major items, such as tanks,
trucks, and radios, when developing its redistribution plan, many
equipment items were excluded from consideration. As of March 1997,
data from amc’s European war reserve managers showed another 200,000
items that were not considered for redistribution. These items include
such things as tools, construction materials, and uniforms. amc does not
intend to repair these items but is not disposing of them by offering them
outside the war reserve system or to the other services or by selling or
scrapping them. Further, this inventory is continuing to grow as more
equipment is moved to the war reserve sites from elsewhere in Europe.
According to Army officials, some of this equipment may ultimately be
used for operational projects in central Europe, although the Army does
not have any current authorizations for those projects. The equipment
items will remain in storage in central Europe, along with the other items
without firm disposition plans, until an effort is made to redistribute or
dispose of them.

poD could save millions annually by aligning its facilities and personnel in
central Europe with the reduced mission there. Storage and maintenance
facility requirements for that mission are much less than the capacities
currently available. More importantly, maintenance workload
requirements, which drive personnel requirements, drop by 86 percent
after 1999. Despite this dramatic workload reduction, Army planners have
not yet determined how many personnel will ultimately be required to
meet the new mission. In addition, pop’s programmed funding does not
match this reduced mission. pop has thus far focused on which of the six
sites should be retained. However, the number and location of sites are
less important in reducing costs than the number of personnel, since
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personnel costs comprise most of the budget for the central European war
reserve mission. By aligning personnel to reflect the reduced maintenance
workload, we estimate that pob could save about $54 million annually.

In crafting the Government Performance and Results Act, Congress
recognized that agencies must consider the environment in which they
operate and must identify in their strategic plans the external factors that
could affect the agencies’ ability to accomplish their mission. This
recognition has particular relevance for the Army, which has not
developed a strategic plan to align its budget to reflect the new, reduced
mission in central Europe. aMc’s Army War Reserve Support Command is
beginning to develop a budget plan. According to the Commander,
previous efforts to develop budget requirements have been inadequate,
and the Command is seeking to develop more credible budget projections.
Army officials pointed out that long-term planning has been complicated
by the need to use war reserve equipment from central Europe to support
recent operations, such as those in Bosnia.

Storage and Maintenance
Capacities Far Exceed
Requirements

The storage and maintenance capacities currently available at the six sites
in central Europe far exceed the projected mission requirements.
According to war reserve managers, storage warehouses and maintenance
facilities are the key elements of their infrastructure. Each of the six sites
in central Europe has both controlled-humidity warehouses for indoor
storage and maintenance facilities for periodic maintenance of equipment.
A standard warehouse contains roughly 40,000 square feet of storage; a
standard maintenance facility measures about 650 square feet. The number
of standard storage warehouses and maintenance facilities required to
support the reduced mission in central Europe drops by 67 and 75 percent,
respectively, from the number currently available (see fig. 2).
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Figure 2: Total Number of Available Warehouses and Maintenance Facilities and Projected Requirements

Warehouses

Maintenance facilities

114

162
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O Total available E Projected requirement

Note: AMC's analysis of requirements for the reduced mission includes a cushion to allow for an
undetermined amount of equipment for operational projects and a potential escalation of
maintenance to support unanticipated operations.

Source: Our analysis of AMC data.

DOD recognizes that it can reduce its infrastructure in central Europe. The
U.S. European Command, which has responsibility for base realignments
in Europe, developed a proposed infrastructure reshaping plan in
November 1995 that identifies the sites that should be retained. bob
approved the European Command’s infrastructure plan in April 1996. The
plan contained a provision, however, that the decisions be reviewed and
updated in late 1997. According to a European Command official, the
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reexamination will consider changes in the operational, budgetary, or
political situation, and the site retention recommendations from the 1995
plan are not binding in the reexamination.

In developing the initial infrastructure plan, the key stakeholders—the
European Command and amc—reached different conclusions about which
sites should be retained. According to a European Command official, the
central European sites offer similar capabilities. Thus, in 1995 the
European Command chose sites based heavily on its assessment of the
potential political impact of closures on the host nations. bop approved
the European Command’s proposal because the Command was attuned to
the central European political situation, according to pop officials. Specific
information about pop’s plan will be kept classified until the U.S.
government makes a decision about which sites will be retained and then
formally notifies affected host nations of its intentions.

Available Maintenance
Hours Greatly Exceed
Projected Workload

Once the equipment not needed in central Europe is removed, the
maintenance workload requirement will be based on performing periodic
maintenance of the two remaining brigade sets and some operational
projects. The Army estimates that it will take through the end of 1999 to
repair those items scheduled for redistribution to other war reserve
programs. The projected 90,000 hours required to maintain equipment
remaining after 1999 is 86 percent less than the 630,000 hours currently
available (see fig. 3).
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|
Figure 3: Number of Maintenance Hours Currently Available and the Projected Maintenance Workload Requirement
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Note: The estimate of projected workload does not include any maintenance associated with
additional missions or other unforeseen activities.

Source: Our analysis of AMC data.

Despite this dramatic reduction in the projected maintenance workload
requirement, neither the European Command nor amc has determined the
associated number of personnel that will be required to perform the new,
reduced mission. The European Command did not determine this number
in its 1995 infrastructure plan, and a Command official maintained that
AMC is responsible for determining that number. However, amc has delayed
making this determination because, according to amc officials, the sites to
be retained will not be finalized until the European Command reexamines
its infrastructure plan in late 1997.
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The future workload depends more on the maintenance required for the
remaining equipment than on the number of sites that are retained. In its
1995 infrastructure plan, the European Command noted that a fixed
personnel strength would be required to perform this maintenance,
regardless of the number of sites. As a result, AMc could determine its
workload and personnel requirements without the final decision about
which sites will be retained.

Cost Savings Are Possible
by Reducing Facilities and
Personnel

Army managers are aware that cost savings are possible after 1999, but
they have not taken the necessary steps to align resources with the
reduced mission in central Europe. bob has a proposed plan for reducing
facilities but no plan for reducing personnel to reflect the reduced
maintenance workload. The core mission of the central European war
reserve program—maintenance of the remaining equipment—will require
only a small fraction of the facilities and personnel currently available.
Facility costs are a relatively small portion of the central European war
reserve budget; personnel costs comprise about three-quarters of the
budget. Therefore, our savings estimate is based on reducing personnel to
match the projected maintenance workload.

Aamc’s Army War Reserve Support Command is beginning to develop a
budget plan. In March 1997, amc estimated that it would incur $43 million
in facility and personnel costs associated with sites that will have no
mission beginning in fiscal year 2000. However, the potential to reduce
costs has not been reflected in the Army’s funding program, which
assumes a constant personnel level through 2003.

We believe, however, that the amount of savings could be greater than
AmC’s estimate if the Army were to focus on aligning personnel with the
reduced mission. Thus far, the Army has not addressed the full impact of
the projected changes in workload. Even though amc knows
approximately how many hours will be required to maintain the equipment
necessary for the remaining mission in central Europe, it was unable to tell
us how many personnel would be needed to perform the mission.
Focusing on personnel costs is important because they are projected to be
over $62 million in fiscal year 2000, comprising about three-quarters of the
projected central European budget requirement at that time.

By reducing personnel to reflect the 86-percent drop in projected
workload, we estimate that pob can save about $54 million annually in
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Recommendations

Agency Comments

personnel costs in central Europe.? This estimate does not consider all
overhead and facilities costs associated with the mission, nor does it
consider any termination payments for separated personnel. Without more
detailed information about how many personnel will be required to meet
the mission, we could not make a more precise estimate.

As of October 1996, the Army war reserve program employed nearly 1,600
civilians in central Europe. Most of those employees are local nationals
who work for or are under contract to the Army. The employees perform
the bulk of the maintenance workload and other administrative functions.
Separated personnel would be owed termination payments in accordance
with agreements between the United States and the host nations. Such
payments vary by country. Our savings estimate did not include these
termination costs because they cannot be predicted without a specific
personnel reduction plan.

Since pop has closely linked its plan for reducing facilities with the Army’s
plan to redistribute equipment no longer needed in central Europe, the
lack of specific and timely disposition actions for some equipment could
jeopardize potential savings. Therefore, we recommend that the Secretary
of Defense direct the Secretary of the Army and the Commander, Army
Materiel Command to develop a specific and timely disposition plan for all
equipment not needed in central Europe. Accordingly, we also recommend
that the Secretary of Defense make timely decisions about the fate of the
proposed programs slated to receive additional equipment—the proposed
brigade set and the increase in support equipment recommended by the
1995 Mobility Requirements Study Bottom-Up Review Update. Finally, we
recommend that the Secretary of Defense direct the Commander in Chief,
U.S. European Command and the Commander, Army Materiel Command
to reduce the costs of facilities and personnel to reflect the new, reduced
mission in central Europe.

In its comments on a draft of this report, bobp concurred with our
recommendations. bob agreed that the central European infrastructure
should be streamlined and stated that the U.S. European Command is
working closely with the Army War Reserve Support Command to
formulate future prepositioning requirements. pob also stated that it is
currently conducting a study, due out by the end of 1998, to validate the

20ur estimate of savings is based on projected reductions in maintenance workload in central Europe.
We derived this $54 million savings estimate by multiplying the projected fiscal year 2000 personnel
costs of $62.21 million by the 86-percent reduction in workload.
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Scope and
Methodology

need for both a proposed prepositioned brigade set and increased afloat
support equipment. pob indicated that it would issue guidance for
disposing of items not needed in central Europe once the study has been
completed.

poD’s comments appear in appendix I. The Department of State also
reviewed a draft of this report and advised us that it had no comments or
suggested changes to the language of the report.

To determine whether the Army has provided for the specific and timely
disposition of equipment not needed in central Europe, we reviewed the
Army’s redistribution plans and guidance for 1995-97. We also developed a
figure for the amount of equipment in central Europe identified for
redistribution by analyzing data used by the Army in developing its plans.
In our analyses, we excluded those items that would be retained in Europe
and those that the Army considered obsolete or did not authorize any
expenditure for repair. We then reviewed on-hand inventory information
to identify whether any equipment not needed in central Europe was not
considered available for redistribution. We did not validate
computer-generated data; however, we discussed data quality and the
process the Army used for obtaining and analyzing this data with
responsible Army staff.

To assess savings that could be realized by aligning storage and
maintenance capacities with the new, reduced central European mission,
we compared the projected workload to the capacities currently available.
We analyzed data on currently available and required storage and
maintenance facilities, as well as personnel maintenance work hours.
Also, we reviewed the U.S. European Command’s 1995 Reshaping
Implementation Plan to determine efforts made thus far to realign
facilities. We determined the projected drop in workload based on the
reduced mission and applied this reduction to the personnel budget in
central Europe. Since the Army has already decided to establish programs
in other parts of the world with the equipment redistributed from Europe,
we considered the costs of maintaining that equipment in the new
locations to be sunk costs. We discussed our analysis with Army officials.

To obtain background and program history information and projections
for future program requirements, we obtained and reviewed information
on the Army’s prepositioning strategy and studies of prepositioning by us,
the Congressional Budget Office, the Congressional Research Service, and
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the RAND Corporation. We met with pop officials at the Joint Staff,
Washington, D.C., and the U.S. European Command, Stuttgart, Germany.
We also interviewed officials and reviewed documents at the Army Deputy
Chief of Staff for Logistics; amc Headquarters, Alexandria, Virginia; AMc’s
Army War Reserve Support Command, Rock Island, Illinois; amc’s Combat
Equipment Group—Europe, Kerkrade, the Netherlands; and the Army
Logistics Integration Agency, Mechanicsburg, Pennsylvania. In addition,
we interviewed officials and reviewed documents at the U.S. embassies in
Brussels, Belgium; The Hague, the Netherlands; and Luxembourg City,
Luxembourg. We also visited five of the six central European storage sites:
Bettembourg, Luxembourg; Zutendaal, Belgium; and Coevorden,
Vriezenveen, and Brunssum, the Netherlands.

We conducted our review from August 1996 to May 1997 in accordance
with generally accepted government auditing standards.

We are sending copies of this report to the Secretaries of Defense and the
Army and other appropriate congressional committees. Copies will also be
made available to others on request.

Please contact me at (202) 512-5140 if you or your staff have any questions
concerning this report. Major contributors to this report are listed in
appendix Il.

W{’W

Mark E. Gebicke
Director, Military Operations
and Capabilities Issues
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Comments From the Department of Defense

OFFICE OF THE SECRETARY OF DEFENSE
1800 DEFENSE PENTAGON
WASHINGTON, D.C. 20301-1800

PN EvALOATION 24 JUN 1997

Mr. Mark E. Gebicke

Director, Military Operations and Capabilities Issues
National Security and International Affairs Division
U.S. General Accounting Office

Washington D.C. 20548

Dear Mr. Gebicke:

This is the Department of Defense (DoD) response to the General Accounting Office
(GAO) draft report, "ARMY WAR RESERVES: DoD Can Save Costs by Aligning Resources
With the Reduced European Mission” dated May 19, 1997 (GAO code 703160), OSD Case
1359. The DoD concurs with the report.

The Department agrees that the central European infrastructure can be
streamlined. To that end, U.S. European Command (USEUCOM) is working closely
with Army War Reserve Support Command (AWRSPTCMD) in formulating its future
prepositioning requirements. This ongoing effort will consider modifications to the
USEUCOM Reshaping Plan--expected at the end of this calendar year--and may be
extended to include resolution of prepositioning requirements elsewhere.

With regard to excess equipment, those items not already designated for programmed
redistribution are being screened for disposition. The Joint Staff is currently conducting a
study, due out by the end of 1998, to validate the need for both a proposed prepositioned brigade
set and increased afloat support equipment. Upon the study’s completion, DoD will issue
guidance for disposing of items not needed in central Europe.

Detailed DoD comments on the findings and recommendations of the GAO report are
provided in the enclosure. The DoD appreciates the opportunity to comment on the draft report.

Sincerely,

A)Nilliam JI\JQ ; ;
Director

G

Enclosure
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Comments From the Department of Defense

Now on pp. 3-5.

Now on pp. 6-8.

Now on pp. 8-10.

GAO DRAFT REPORT, GAO/NSIAD-97-158
(GAO CODE 703160) OSD CASE 1359

" ARMY WAR RESERVES: DOD CAN SAVE COSTS BY ALIGNING RESOURCES
WITH THE REDUCED EUROPEAN MISSION"

DEPARTMENT OF DEFENSE COMMENTS

e
FINDINGS

FINDING A: Redistribution plan does not adequately consider unneeded equipment. The
GAO stated that the Army focused on major end items when developing their redistribution plan,

many other items of equipment were excluded from consideration. These items include such
things as tools, construction materials and uniforms. The Army does not intent to repair these
items but it also is not disposing of them. (p. 5/GAO Draft Report).

DoD RESPONSE: Concur. The Army published its Pre-Positioned Material Configured to Unit
Sets (POMCUS) redistribution plan in September 1995 and March 1997 which focused its efforts
on screening high dollar value major end items in excess to documented pre-positioned sets. Any
items excess to Army Prepositioned stocks, and not needed for operational projects or
sustainment stocks will be reported to the appropriate inventory material manager for disposition
instruction. Other classes of supplies will be processed as time and resources are available.

FINDING B: Storage and maintenance capacities far exceed requirements. The GAO
reported that the storage and maintenance capacities currently available at the six sites in central

Furope far exceed the projected mission requirements. (p.7/GAO Draft Report)

DoD RESPONSE: Concur. The Department agrees that the infrastructure in central Europe
can be reduced based on the projected mission requirements. Detailed mission requirement
analysis is still ongoing for equipment needed in central Europe. Additionally there are several
changes to an existing operational project for medical material under review which may increase
the known storage and maintenance requirement.

FINDING C:_Available maintenance hours greatly exceed projected workload The GAO
reported that once equipment not needed in central Europe is removed, the mission there will

become periodic maintenance of the two remaining brigade sets and some operational projects.
The projected number of hours for this maintenance workload is 86 percent less than the number
of hours currently available. (p. 9/GAO Draft Report)

Enclosure
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DoD RESPONSE: Concur. In order to reach this steady state, the current equipment sets
require extensive maintenance effort. Priority of maintenance effort in central Europe has been
directed to support equipment sourced to meet the Army’s global requirements.

FINDING D: Cost savings are possible by reducing facilities and personnel GAO states
the Army Material Command (AMC) estimates that $43 million in personnel and facility costs can

N be saved from sites that have no mission after FY 2000. The Army’s funding program does not
ow on pp. 10-11. reflect these projected personnel reductions. (p. 11/GAO Draft Report)

DoD RESPONSE: Concur. Costs savings will be achieved once the sites destined for closure
have been identified and announced and associated termination costs paid. However, AMC and
US EUCOM only have a rough order of magnitude as to these costs. Consequently, the Army
budget submit includes the necessary resources to pay these termination costs.

Enclosure
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Comments From the Department of Defense

Now on p. 11.

Now on p. 11.

GAO DRAFT REPORT, GAO/NSIAD-97-158
(GAO CODE 703160) OSD CASE 1359

" ARMY WAR RESERVES: DOD CAN SAVE COSTS BY ALIGNING RESOURCES
WITH THE REDUCED EUROPEAN MISSION"

DEPARTMENT OF DEFENSE COMMENTS
THE GAO RECOMMENDATIONS

RECOMMENDATION 1: The GAO recommended that the Secretary of Defense direct the
Secretary of the Army and the Commander, Army Material Command, to develop a specific and
timely disposition plan for all equipment not needed in central Europe. (p. 12/GAO Draft
Report)

DoD RESPONSE: Concur. The Army is currently screening assets for use in other Army
Pre-positioned Stock (APS), current and proposed operational projects, sustainment stocks and
other Army requirements. Priority of effort is to prepare equipment with firm redistribution plans
such as requirements for Southwest Asia for redistribution. The Army is sensitive to timely
disposition of excess equipment and is balancing quick disposition instructions with ensuring all
the needs of the Army are met. However, the Army requires the results of the study discussed in
the DoD response to Recommendation 2 to complete its disposition plans.

RECOMMENDATION 2: The GAO recommended that the Secretary of Defense make timely
decisions about the fate of the proposed programs slated to receive additional equipment-- the
proposed brigade set and the increase in support equipment recommended by the 1995 Mobility
Requirements Study Bottom-Up Review Update (MRS BURU). (p. 12/GAOQ Draft Report)

DoD RESPONSE: Concur. The decisions on prepositioning are currently being studied by the
Joint Staff in their Joint Warfighting Capability Analysis JWCA) process. The eight brigade issue
has been thoroughly explored, with the cost of both ashore and afloat options carefully examined.
Indeed the issue was close to consensus in 1996, before the tragic Khobar Towers incident
mandated a reexamination in light of the changing threat posture. The Chairman’s Program
Review (CPR), due out in February 1998, is expected to contain a recommendation on the
brigade set. The issue of combat support and combat service support shortfall specified in the
MRS BURU is also programmed to part of the planned update to MRS BURU (MRS-05).

Upon completion of the planned update to the MRS BURU, due out by December 1998, the
Secretary of Defense will provide guidance for the disposition of those items of equipment
designated for proposed redistribution.

Enclosure
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RECOMMENDATION 3: The GAO recommended that the Secretary of Defense direct the
Commander-in-chief, U.S. European Command, and the Commander Army Material command, to
ensure that the costs of facilities and personnel are reduced commensurate with the new, reduced
Now on p. 11. mission in central Europe. (p. 12/GAO Draft Report)

DoD RESPONSE: Concur. The USEUCOM and the Army War Reserve Support Command
(AWRSPTCMD) are working closely together in analyzing the mission requirements for
AWRSPTCMD out to the year 2000. This effort will ensure that the review of the USEUCOM
Reshaping Plan reflects the best position for the U.S., both functionally and politically. Target
date for completion of the USEUCOM review of the Reshaping Plan is October 31, 1997. The
USEUCOM and Army Material Command are working to ensure future costs for facilities and
personnel reflect the new reduced mission. However, completion of the detailed requirement
analysis is dependent upon the results of the study discussed in the DoD response to
Recommendation 2.

Enclosure
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